

The Account of ^{es}m Ollivor his Disbursements and charges in hewing
of stones carriage and lime for building Duliton bridge. 1704.

Mr Walter Bryant	3 daies at 1 ^l . 4 ^d	8 6 0
Bonja: Hamlin	7 daies at 1 ^l . 4 ^d	00-09-04
^{es} m. Rice	6 daies at 1 ^l . 4 ^d	00-08-00
^{es} m. Ollivor	26 daies at 1 ^l . 4 ^d	1-14-08
Philip Spiller	for hewing of stones 29 daies at 10 ^d	1-03-08
Thomas Howard	2 daies at 1 ^l . 4 ^d	0-02-08
Thomas Hooper	4 daies at 1 ^l . 4 ^d	0-05-04
John Lindy	12 daies at 1 ^l . 4 ^d	0-16-00
^{es} m. Turgor	12 daies at 1 ^l . 4 ^d	0-16-00
like Libo	18 daies at Duliton at 1 ^l . 2 ^d	1-01-00
Francis Austin	12 daies at Duliton at 1 ^l . 2 ^d	0-14-00
Robert Gibbins	3 daies at 9 ^d	0-02-03
Joseph Purso	7 daies at 12 ^d	0-07-00
Robt Haiman	4 daies at 1 ^l . 4 ^d	0-05-04
George Gould	9 daies at 1 ^l . 4 ^d	0-12-00
for two buckets and a pail		0-10-00
^{es} m. Hawker	23 daies at 1 ^l . 6 ^d	1-14-06
his son	23 daies at 10 ^d	1-00-02
George Hooper	19 daies & halfe at 1 ^l . 2 ^d	1-02-09
John Dantobury	for 12 daies work at 1 ^l . 8 ^d	1-00-00
Tristram Hooper	6 weeks work at 9 ^s y. work	2-14-00
his son	six weeks at 6 ^s	1-16-00
^{es} m Ollivor	6 weeks ^{work} at 9 ^s	2-14-00
Philip Spiller	for six weeks work at 6 ^s	1-16-00
James Boor	for carrying 13 load of stone at 6 ^s	3-18-00
^{es} m. Pordam	for nails	0-05-01
for 300 carrying 320 soams of smal stones	at 3 ^d	4-00-00
Thomas Miller	for carrying 19 load of stones at 6 ^s	5-14-00
James Daniel	for carrying 20 soams ^{of stones} at 8 ^s	0-13-04
John Wiatt	for carrying of 252 soams of stones at 8 ^s	8-08-00
Thoswickor	8 soams at 8 ^s & Peter Bagwel 8 soams at 8 ^s	0-09-04
thirty two cartload of stones	at 1 ^l . 8 ^d the load	2-13-04
286 soams of stones	at 2 ^d a soam	2-7-08
to John Purso	for board and for making the centro	2-7-00
for 79 sacks of lime	at 1 ^l . 10 ^d	7-4-10
for 99 foot of freestone	at 7 ^d a foot	2-17-9
for carrying 1.8 soams of freestone	at 5 ^d	0-7-6
for 49 iron slamps	at 2 ^d	0-8-2
for 8 F 1/2 of load	at 2 ^d	0-1-5

65-4-1

Wm. Pittman

Account
for
Timber
Bridges

1-01-00	20	10	10
1-02-00	20	10	10
1-03-00	20	10	10
1-04-00	20	10	10
1-05-00	20	10	10
1-06-00	20	10	10
1-07-00	20	10	10
1-08-00	20	10	10
1-09-00	20	10	10
1-10-00	20	10	10
1-11-00	20	10	10
1-12-00	20	10	10
1-13-00	20	10	10
1-14-00	20	10	10
1-15-00	20	10	10
1-16-00	20	10	10
1-17-00	20	10	10
1-18-00	20	10	10
1-19-00	20	10	10
1-20-00	20	10	10
1-21-00	20	10	10
1-22-00	20	10	10
1-23-00	20	10	10
1-24-00	20	10	10
1-25-00	20	10	10
1-26-00	20	10	10
1-27-00	20	10	10
1-28-00	20	10	10
1-29-00	20	10	10
1-30-00	20	10	10

1585 F/
14/2

The Account of Wm. Olliver his disbursements in hewing of stones,
 carriage and lime for building Coliton bridge 1704.

		£	s	d
- Walter Bryant	3 daies at 1s. 4d.		4	00
Bonja.(?) Hamlin	7 daies at 1s. 4d.		9	04
Wm. Rice	6 daies at 1s. 4d.		8	00
Wm. Olliver	26 daies at 1s. 4d.	1	14	08
Philip Spiller	22 daies at 10d.	1	3	08
Thomas Seward	2 daies at 1s. 4d.		2	08
Thomas Coppe	4 daies at 1s. 4d.		5	00
John Lindy (?)	12 daies at 1s. 4d.		16	00
Wm. Turner	12 daies at 1s. 4d.		16	00
Luke Pike	18 daies at Culiton at 1s. 2d.	1	1	00
Francis Austin	12 daies at Culiton at 1s. 2d.		14	00
Robert Gibbins	3 daies at 9d.		2	03
Joseph Purse	7 daies at 12d.		7	00
Robt. Haiman	4 daies at 1s. 4d.		5	04
George Gould	9 daies at 1s. 4d.		12	00
for two buckets and a pail			10	06
Wm. Hawker	23 daies at 1s. 6d.	1	14	06
his son	23 daies at 10d.	1	0	02
George Harper	15 daies & half at 1s. 2d.	1	2	09
John Canterbury	for 12 daies worke at 1s. 8d.	1	0	00
Tristrum Hooper	6 weeks worke at 9s. the week	2	14	00
his son	six weeks at 6s.	1	16	00
Wm. Olliver	6 weeks work at 9s.	2	14	00
Philip Spiller	for 6 weeks work at 6s.	1	16	00
James Beer for carrying	13 load of stone at 6s.	3	18	00
Wm. Poseam for nails			5	01
for carrying	320 seams of small stones at 3d.	4	0	00
Thomas Miller for carrying	19 load of stones at 6d.	5	14	00
James Daniel for carrying	20 seams of stones at 8d.		13	04
John Wiatt for carrying	of 252 seams of stones at 8d.	8	8	00
Jno. Wicker	6 seams at 8d. & Peter Bagnel 8 seams at 8d.		9	04
Thirty two cartload	of stones at 1s. 8d. the load	7	4	10
286 seams of stones	at 2d. a seam	2	7	08
to John Lusse for board	and for making the centre	2	7	00
for 79 sacks of lime	at 1s. 10d.	7	4	10
for 99 foot of freestone	at 7d. a foot	2	7	09
for car rying	18 seams of freestone at 5d.		7	06
for 49 iron clamps	at 2d.		8	02
for 8 lb.(?) $\frac{1}{2}$ of lead	at 2d.		1	05
				65 - 4 - 01